Road E Representative Log Sheet for June-Sept. 2017 Representative Name: Jennifer B.

Date	Person Doing Work	Location	Description (Vol means volunteered)	Hourly Labor Rate	Labor Time	Total Labor Cost	Gas/ Material Cost	Hourly Equip Rate	Equip Time	Total Equip Cost	Total Actual Cost	Total HARC Cost
	Sheldon	E RD	Sheldon was hired to grade all of E Rd. He did			0				0	1400	1400
			One pass/days work and then next day it rained hard.			0				0	0	
			He still has one more day/pass to complet.			0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
			Grand Totals		0	0	0			0	1400	1400
			Received From Harc Dues This Quarter For This Road									
			Carry Forward to Next Quarter (If negative number carryover is 0)									-1400