

Date	Person Doing Work	Location	Description (Vol means volunteered)	Hourly Labor Rate	Labor Time	Total Labor Cost	Gas/ Material Cost	Hourly Equip Rate	Equip Time	Total Equip Cost	Total Actual Cost	Total HARC Cost
						0				0	0	
1/20/20	Deborah Beaver	4 to 8	Vol. Smoothed over potholes with tractor	0	5	0	30	40	5	200	230	0
2/10/20	Deborah Beaver	4 to 6	Vol. smoothed and tamped down cold patch		5	0	690.81	40	5	200	890.81	0
2/10/20	Brett Burge	4 to 6	delivered and shoveled cold patch	65	5	325				0	325	0
2/10/20	Brett Burge	6 to 7	delivered and smoothed cold patch	65	3	195				0	195	195
2/10/20	Yamada	6 to 7	cold patch purchase			0	305			0	305	305
2/17/20	Deborah Beaver	8 to 9	Smoothed over potholes with tractor		5	0	30	40	5	200	230	0
2/17/20	Peter Esposito	8 to 9	Smoothed over potholes with tractor	40	5	200				0	200	0
3/1/20	Deborah Beaver	1 to 8	Smoothed over potholes with tractor			0	30	40	5	200	230	0
						0				0	0	
			Bretts Dump Truck broke down and so we were			0				0	0	
			unable to lay down the next load of cold patch			0				0	0	
			for 9 to 10 near intersection. As soon as his			0				0	0	
			truck is ready the cold patch job will be done.			0				0	0	
very soon	Brett Burge	9 to 10	Cold Patch will be laid down near intersection	65	3.5	227.5				0	227.5	220
very soon	Yamada	9 to 10	Cold patch			0	280			0	280	280
						0				0	0	
next	yamada	1 to 4	cold patch			0	280			0	280	280
next	Brett	1 to 4	Cold patch will be delivered	65	3.5	227.5				0	227.5	220
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	
						0				0	0	

Grand Totals

35 1175 1645.81

800 3620.81

1500

Received From Harc Dues This Quarter For This Road
 Carry Forward to Next Quarter (If negative number carryover is 0)